

Maintenance Constraints Plan Summary

Major Constraint Impacts For 12 Weeks beginning 07/12/2018

07/12/2018 - 16/02/2019



PWCS - Kooragang KCT

Date From	Date To	Asset Affected	Impact
11/12/2018	11/12/2018	Dump Station 4	
11/12/2018	12/12/2018	Stacker 3.21	Restricted Inbound Operations - no stacking to Pad D
11/12/2018	12/12/2018	Stacker 3.22	Restricted Inbound Operations - no stacking to Pad D
11/12/2018	14/12/2018	Reclaimer 4.12	Restricted Outbound Operations
13/12/2018	14/12/2018	Shiploader 7.10	Reduced Outbound Capacity
17/12/2018	18/12/2018	Stacker 3.57	Restricted Inbound Operations
18/12/2018	18/12/2018	Dump Station 1	Reduced Inbound Capacity
18/12/2018	18/12/2018	Stacker 3.56	Restricted Inbound Operations - no stacking to Pad A
19/12/2018	20/12/2018	Reclaimer 4.59	Restricted Outbound Operations
19/12/2018	20/12/2018	Shiploader 7.08	Reduced Outbound Capacity
02/01/2019	03/01/2019	Reclaimer 4.60	Restricted Outbound Operations
02/01/2019	03/01/2019	Shiploader 7.09	Reduced Outbound Capacity
02/01/2019	03/01/2019	Stacker 3.58	Restricted Inbound Operations
03/01/2019	03/01/2019	Dump Station 3	Reduced Inbound Capacity
08/01/2019	08/01/2019	Dump Station 4	
08/01/2019	09/01/2019	Reclaimer 4.11	Restricted Outbound Operations
08/01/2019	09/01/2019	Stacker 3.21	Restricted Inbound Operations - no stacking to Pad D
08/01/2019	09/01/2019	Stacker 3.22	Restricted Inbound Operations - no stacking to Pad D
10/01/2019	11/01/2019	Reclaimer 4.12	Restricted Outbound Operations
10/01/2019	11/01/2019	Shiploader 7.10	Reduced Outbound Capacity
14/01/2019	15/01/2019	Stacker 3.56	Restricted Inbound Operations - no stacking to Pad A
14/01/2019	15/01/2019	Stacker 3.57	Restricted Inbound Operations - no stacking to Pad A
15/01/2019	15/01/2019	Dump Station 1	Reduced Inbound Capacity
16/01/2019	17/01/2019	Reclaimer 4.59	Restricted Outbound Operations
16/01/2019	17/01/2019	Shiploader 7.08	Reduced Outbound Capacity
22/01/2019	22/01/2019	Dump Station 2	Reduced Inbound Capacity
22/01/2019	23/01/2019	Stacker 3.59	Restricted Inbound Operations
24/01/2019	25/01/2019	Reclaimer 4.60	Restricted Outbound Operations
24/01/2019	25/01/2019	Shiploader 7.09	Reduced Outbound Capacity
29/01/2019	29/01/2019	Dump Station 3	Reduced Inbound Capacity
29/01/2019	29/01/2019	Stacker 3.58	Restricted Inbound Operations
30/01/2019	31/01/2019	Reclaimer 4.11	Restricted Outbound Operations
30/01/2019	31/01/2019	Shiploader 7.10	Reduced Outbound Capacity
31/01/2019	31/01/2019	Reclaimer 4.12	Restricted Outbound Operations
05/02/2019	05/02/2019	Dump Station 4	
05/02/2019	05/02/2019	Stacker 3.22	Restricted Inbound Operations - no stacking to Pad D
05/02/2019	06/02/2019	Stacker 3.21	Restricted Inbound Operations
06/02/2019	08/02/2019	Reclaimer 4.12	Restricted Outbound Operations
07/02/2019	08/02/2019	Shiploader 7.08	Reduced Outbound Capacity
11/02/2019	12/02/2019	Stacker 3.56	Restricted Inbound Operations - no stacking to Pad A
11/02/2019	12/02/2019	Stacker 3.57	Restricted Inbound Operations - no stacking to Pad A
12/02/2019	12/02/2019	Dump Station 1	Reduced Inbound Capacity
13/02/2019	14/02/2019	Reclaimer 4.59	Restricted Outbound Operations
13/02/2019	14/02/2019	Shiploader 7.09	Reduced Outbound Capacity

Maintenance Constraints Plan Summary

Major Constraint Impacts For 12 Weeks beginning 07/12/2018

07/12/2018 - 16/02/2019



PWCS - Carrington CCT

Date From	Date To	Asset Affected	Impact
03/12/2018	07/12/2018	Stacker 4	Restricted Inbound Operations
07/12/2018	07/12/2018	Reclaimer 3	Restricted Outbound Operations
07/12/2018	07/12/2018	Stacker 3	Restricted Inbound Operations - no stacking to Pad D
10/12/2018	11/12/2018	Dyke 5	Reduced Outbound Capacity
10/12/2018	11/12/2018	Shiploader 5	
10/12/2018	13/12/2018	Reclaimer 2	Restricted Outbound Operations
11/12/2018	11/12/2018	Reclaimer 1	Restricted Outbound Operations
11/12/2018	13/12/2018	Stacker 1	Restricted Inbound Operations - no stacking to Pad A
12/12/2018	12/12/2018	Stacker 3	Restricted Inbound Operations - no stacking to Pad D
13/12/2018	13/12/2018	Dyke 4	Reduced Outbound Capacity
13/12/2018	13/12/2018	Shiploader 4	
18/12/2018	19/12/2018	Stacker 4	Restricted Inbound Operations
18/12/2018	21/12/2018	Reclaimer 3	Restricted Outbound Operations
19/12/2018	19/12/2018	Rail Reveal 1	Reduced Inbound Capacity
20/12/2018	20/12/2018	Stacker 2	Restricted Inbound Operations
21/12/2018	21/12/2018	Stacker 2	Restricted Inbound Operations
02/01/2019	02/01/2019	Stacker 3	Restricted Inbound Operations - no stacking to Pad D
03/01/2019	03/01/2019	Stacker 1	Restricted Inbound Operations - no stacking to Pad A
03/01/2019	04/01/2019	Rail Reveal 3	Reduced Inbound Capacity
07/01/2019	08/01/2019	Dyke 4	Reduced Outbound Capacity
07/01/2019	08/01/2019	Shiploader 4	
08/01/2019	08/01/2019	Reclaimer 2	Restricted Outbound Operations
09/01/2019	09/01/2019	Reclaimer 3	Restricted Outbound Operations
09/01/2019	10/01/2019	Road Reveal 2	
10/01/2019	10/01/2019	Dyke 5	Reduced Outbound Capacity
10/01/2019	10/01/2019	Shiploader 5	
15/01/2019	18/01/2019	Reclaimer 1	Restricted Outbound Operations
16/01/2019	16/01/2019	Stacker 4	Restricted Inbound Operations
17/01/2019	17/01/2019	Reclaimer 3	Restricted Outbound Operations
18/01/2019	18/01/2019	Reclaimer 3	Restricted Outbound Operations
21/01/2019	22/01/2019	Reclaimer 2	Restricted Outbound Operations
22/01/2019	22/01/2019	Stacker 3	Restricted Inbound Operations - no stacking to Pad D
23/01/2019	23/01/2019	Reclaimer 4	Restricted Outbound Operations
23/01/2019	24/01/2019	Stacker 2	Restricted Inbound Operations
24/01/2019	24/01/2019	Rail Reveal 3	Reduced Inbound Capacity
29/01/2019	29/01/2019	Dyke 4	Reduced Outbound Capacity
29/01/2019	29/01/2019	Shiploader 4	
29/01/2019	31/01/2019	Stacker 1	Restricted Inbound Operations - no stacking to Pad A
29/01/2019	01/02/2019	Reclaimer 2	Restricted Outbound Operations
30/01/2019	30/01/2019	Road Reveal 2	
04/02/2019	05/02/2019	Dyke 5	Reduced Outbound Capacity
04/02/2019	05/02/2019	Shiploader 5	
04/02/2019	07/02/2019	Stacker 1	Restricted Inbound Operations - no stacking to Pad A
05/02/2019	05/02/2019	Reclaimer 4	Restricted Outbound Operations
06/02/2019	06/02/2019	Reclaimer 1	Restricted Outbound Operations
12/02/2019	12/02/2019	Reclaimer 1	Restricted Outbound Operations
12/02/2019	15/02/2019	Reclaimer 3	Restricted Outbound Operations
14/02/2019	14/02/2019	Reclaimer 1	Restricted Outbound Operations
14/02/2019	14/02/2019	Stacker 2	Restricted Inbound Operations
14/02/2019	02/03/2019	Rail Reveal 1	Reduced Inbound Capacity

Maintenance Constraints Plan Summary

Major Constraint Impacts For 12 Weeks beginning 07/12/2018

07/12/2018 - 16/02/2019



NCIG

Date From	Date To	Asset Affected	Impact
12/12/2018	12/12/2018	NCIG Dump Station 1	Reduced Inbound Capacity
12/12/2018	12/12/2018	NSR1	
19/12/2018	19/12/2018	NSR4	
26/12/2018	26/12/2018	NCIG Dump Station 2	Reduced Inbound Capacity
26/12/2018	26/12/2018	NSR3	
03/01/2019	03/01/2019	NSR2	
09/01/2019	09/01/2019	NCIG Dump Station 1	Reduced Inbound Capacity
09/01/2019	09/01/2019	NSR1	
13/01/2019	13/01/2019	NSR3	
16/01/2019	16/01/2019	NSR4	
23/01/2019	23/01/2019	NCIG Dump Station 2	Reduced Inbound Capacity
30/01/2019	30/01/2019	NSR2	
06/02/2019	06/02/2019	NCIG Dump Station 1	Reduced Inbound Capacity
06/02/2019	06/02/2019	NSR1	
13/02/2019	13/02/2019	NSR4	

Maintenance Constraints Plan Summary

Major Constraint Impacts For 12 Weeks beginning 07/12/2018

07/12/2018 - 16/02/2019



ARTC

Rail Area: Islington / Muswellbrook / Ulan / Werris Ck / Gunnedah / Stratford

Date From	Date To	Asset Affected	Impact
06/12/2018	07/12/2018	Greta to Farley (3rd Road)	Reduced Paths
06/12/2018	08/12/2018	Telarah to Stratford	Reduced Paths
09/12/2018	09/12/2018	Hanbury Jct to Thornton Coal Roads	Reduced Paths
09/12/2018	13/12/2018	Newcastle to Maitland Mains	Reduced Paths
10/12/2018	10/12/2018	Camberwell Jct to Mt Owen Jct	Reduced Paths
10/12/2018	10/12/2018	Drayton Jct to Muswellbrook	Reduced Paths
14/12/2018	15/12/2018	Muswellbrook to Werris Creek	Reduced Paths
05/01/2019	05/01/2019	Branxton to Minimbah	Reduced Paths
05/01/2019	05/01/2019	Minimbah to Whittingham	Reduced Paths
05/01/2019	05/01/2019	Whittingham Branch	Reduced Paths
06/01/2019	06/01/2019	Drayton Jct to Muswellbrook	Reduced Paths
06/01/2019	06/01/2019	Newdell Jct to Drayton Jct	Reduced Paths
07/01/2019	07/01/2019	Camberwell Jct to Mt Owen Jct	Reduced Paths
07/01/2019	07/01/2019	Camberwell to Nundah (3rd Road)	Reduced Paths
07/01/2019	07/01/2019	Mt Owen Jct to Newdell Jct	Reduced Paths
07/01/2019	07/01/2019	Singleton to Camberwell	Reduced Paths
07/01/2019	08/01/2019	Whittingham to Singleton	Reduced Paths
08/01/2019	08/01/2019	Branxton to Minimbah	Reduced Paths
08/01/2019	08/01/2019	Branxton to Whittingham (3rd Road)	Reduced Paths
08/01/2019	08/01/2019	Maitland to Branxton	Reduced Paths
08/01/2019	08/01/2019	Minimbah to Whittingham	Reduced Paths
09/01/2019	09/01/2019	Allandale to Branxton	Reduced Paths
09/01/2019	09/01/2019	Greta to Farley (3rd Road)	Reduced Paths
09/01/2019	09/01/2019	Hanbury Jct to Thornton Coal Roads	Reduced Paths
09/01/2019	09/01/2019	Maitland to Allandale	Reduced Paths
09/01/2019	09/01/2019	Scholey St to Hanbury Jct	Reduced Paths
09/01/2019	09/01/2019	Thornton to Maitland Coal Roads	Reduced Paths
10/01/2019	10/01/2019	Hexham (Up Relief Roads)	Reduced Paths
16/01/2019	18/01/2019	Muswellbrook to Werris Creek	Reduced Paths
21/01/2019	23/01/2019	Bengalla to Ulan	Reduced Paths
24/01/2019	25/01/2019	Whittingham to Camberwell Jct	Reduced Paths
27/01/2019	28/01/2019	Newcastle to Maitland Mains	Reduced Paths
29/01/2019	29/01/2019	Minimbah to Whittingham	Reduced Paths
30/01/2019	30/01/2019	Allandale to Branxton	Reduced Paths
30/01/2019	31/01/2019	Telarah to Stratford	Reduced Paths
31/01/2019	01/02/2019	Hanbury Jct to Maitland Coal Roads	Reduced Paths
04/02/2019	04/02/2019	Camberwell Jct to Mt Owen Jct	Reduced Paths
04/02/2019	04/02/2019	Camberwell to Nundah (3rd Road)	Reduced Paths
04/02/2019	04/02/2019	Mt Owen Jct to Newdell Jct	Reduced Paths
04/02/2019	04/02/2019	Singleton to Camberwell	Reduced Paths
04/02/2019	05/02/2019	Muswellbrook to Ulan	Reduced Paths
04/02/2019	05/02/2019	Whittingham to Singleton	Reduced Paths
04/02/2019	09/02/2019	Telarah to Stratford	Reduced Paths
05/02/2019	05/02/2019	Branxton to Minimbah	Reduced Paths
05/02/2019	05/02/2019	Branxton to Whittingham (3rd Road)	Reduced Paths
05/02/2019	05/02/2019	Maitland to Branxton	Reduced Paths
05/02/2019	05/02/2019	Minimbah to Whittingham	Reduced Paths
06/02/2019	06/02/2019	Allandale to Branxton	Reduced Paths
06/02/2019	06/02/2019	Greta to Farley (3rd Road)	Reduced Paths

Maintenance Constraints Plan Summary

Major Constraint Impacts For 12 Weeks beginning 07/12/2018

07/12/2018 - 16/02/2019



06/02/2019	06/02/2019	Hanbury Jct to Thornton Coal Roads	Reduced Paths
06/02/2019	06/02/2019	Maitland to Allandale	Reduced Paths
06/02/2019	06/02/2019	Scholey St to Hanbury Jct	Reduced Paths
06/02/2019	06/02/2019	Thornton to Maitland Coal Roads	Reduced Paths

Rail Area: Islington / Ulan / Narrabri / Stratford Closedown

Date From	Date To	Asset Area	Impact
-----------	---------	------------	--------

Rail Area: Islington / Teralba / Newstan / Morrisset Closedown

Date From	Date To	Asset Area	Impact
-----------	---------	------------	--------

Important Information

This report has been prepared by HVCCC for the purpose of providing key metrics information regarding coal chain performance. It is for information purposes only.

HVCCC has made every reasonable effort to ensure the information in this Report is correct at the time it is issued, however HVCCC does not give any warranty that the information contained herein is free from error or omission and to the extent permissible by law, HVCCC excludes all liability for any loss or damage (including indirect, special or consequential loss or damage) arising from any use of, or reliance upon, the information or material contained herein by any party for any purpose.